resomarod ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No.
U.S. EPA, Region

DaiLY WoORK ORDER

Operating Period: 02/16/19

Task Order: 0618F0308

Page 1 of 1

Project Name: F.J. Doyle Salvage Site

0OSC: Gary Moore/Paige Delgado/Nicolas Brescia

Location (City, State):
Leonard, Texas

Shift:
07:00

i 2

Start Time:

Stop Time:
17:30

1. Work Authorized for the Period Work Accomplished for the Period
1) Complete backfiling remaining open grids; 1) Complete: Backfilling remaining open grids (FJD04-02,
2) Continue final restoration of on-site areas (Grid No. FJD04); DRAO7E and DRAQOSN);
3) Continue installation of parking lot; 2) In Progress; Final grade and compaction of all site grids;
4} Continue addressing outstanding restoration punch-list items; 3} In Progress: Installation of parking lot;
5) Continue removal reporting and scheduling. 4) In Progress: Addressing outstanding restoration punch-
list items;
5} In Progress: Removal reporting and task scheduling.
OSC Signature: Date: 0OSC Signature: Date:
2/19/19 2/19/19
RM Signature:, t } Date: R’l Signature: ., - Date:
l 33‘3 w QM‘“ \b/‘. O LSQMA—(_{&——) 2/ie S
¥ [4) il |
2. Upcommg Work Authorized g I

| Complete restoration of remaining grids, final construction of parking lot and addressing final restoration punch-list tems.

3. Quantity / Volume Tracking:
Descripg‘cm-

Non—regmated non—hazardous soils

| Parking Lot (3" Surge Rock and 1%“ Crusher Run)

Current Penod‘

Totai to Date:
5TL/56.64tons

263 TL/6,026.68 tons

24 TL/641.01 tons

TSCA—contammated soils
Selec.t Backfill, Wolf Creek Plant (12—15 Pl) -

C&D Debris (wooden portions of burldmg stored in roll-off bcx}

1560 TL/3,240.68 tons

22 TL/428.51 Tons

475 TLI7 764.51 tons

1 30-yd. open-top box =4 tons

A o 10 TL/M75.72 tons
Topsoil, Hom Plant o 104 TL/1,337.34 tons
Builk Hydraulic Liquids, Spent | 3/165 Gallons
4. Number of Personnel Authorized Current Penod
_Personnel Category: ‘Quantity: Personnel Category: Quantity:
Response Manager 1 Operator 2
FCA 1 Laborer/Operator 3
Foreman 1 **Truck Driver/Laborer/Operator | 1
5. Equlpment Auﬂmnzed for Current Penod
ltem Qty | Used | NotUsed/ | item | oty | used | NotUsed
) | jorDown | .| ilorDown |
| Vaton. crew_c_a;_a pickup (RM) 1 1 | *20’ Conex Box B 1 1] S
**% ton extended-cab 3 3 Skid steer with bucket/forks 1 1
- I 1 | BobcatTS90 | _ N .
| % ton crew-cab flatbed w/ fuelcell |1 |1 B Mml-excavator (BobcatE85) [ 1 1 ) ]
i *Piate Corgpactors o 12 §E- . Excavator (JD 2106G) | 1 11 ]
| *40’ x 8’ office trailer 11 11 | | Front End Loader (JD 544K) 1 1 o
| *70 kW Generator IR B R o Bu_lld_ozeg (JD 650K- LGP) | 1 1 _r_
Passenger car, FCA 1 1 Drum Reoller/Compactor 1 1

6. Comments / Amendments {include Time)

2/19/19

*These items were off-rent and remain at the site pendmg demobilization
**In Demobilization Status (1 %4 ton Extended Cab and 1 Truck Drwerli_aboreﬂOperamr)
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